
July 27, 2023 

Construction Activities and Upcoming Work 

The contractor worked on developing their staging area at Bear Cave (approx. 
MP  44.8), and removed the stockpile of material that was staged at the 
Ghiglione Bridge pullout.  
 
Survey work at the slide site will begin the end of this week and continue in 
support of the contractor during this phase of the work. Earthwork on the east 
side of the slide will begin Tuesday, August 1, with work to remove the “knob” 
on the south side of the road at the edge of the slide. 

Traffic Delays 

There are no traffic delays expected. The Denali Park Road is closed to the 
public beginning at mile post 43, the East Fork Toklat River Bridge. 
 
In the next few days, you may notice some new temporary signage before and 
after the entrance to the MP 5 pit, warning of trucks entering the roadway. 
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Removing stockpile from 
Ghiglione Pullout 

Installing temporary 
culvert at the Bear Cave 
staging area 


